SEARHC

222 TONGASS DRIVE » SITKA AK 99835 ¢ 907 966 2411 « FAX: 907 966 8300

October 29, 2002
/u M(C -

Joel Neimeyer

Project Officer P()@WB o 6' (L

Denali Commission

510 L Street, Suite 410 P (.
Anchorage, AK 99501 /(/ v
RE: Project 0053-DC-2002-16

Dear Mr. Neimeyer:

Please accept the enclosed Progress Report for the SEARHC ARMC project in g
Should there be any questions, feel free to call Matt Christner at 907.966.86313.

Sincerely,

Denms He Ier
Facilities Manager



PROGRESS REPORT
ARMC - Klawock
Quarterly Report April 1 - June 30, 2002

Project O053-DC-2002-16

A/E Consultant: Mahlum Architects
Contractor: Not Awarded
Status:

©6b% Construction Documents. Bid Date is Postponed

Current Design:

ARMC:
Attached floor plan..

Questions or Problems during this period:

B Bid Date Delayed while negotiations with the Alaska State Troopers continue in an
effort to terminate their lease prior to construction. This will help the phasing plan of
the project as well as the coordination of the construction to accommodate the
continued operation of the clinic.

Workers on site subject to DBA wage requirements during this period:

Workers On Site

Indian/ Alaska Natives employed during this period: O
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1. SEE SHEET AO.1 FOR ABBREVIATIONS AND ADDITIONAL GENERAL NOTES. 7. 10522 ~ FIRE EXTINGUISHER CABINET (FEC) TXF SEE X/AXX
2. SEE ARCHITECTURAL INTERIOR ELEVATIONS FOR ADDITIONAL INFORMATION. 8 ALL WALLS TYPE 1A, UNLESS OTHERWISE NOTED.
CcG
3. SEE DETAL -/A- FOR F CORNER GUARD. SEE SPECIFICATION SECTION 10260. o PATCH . REPAR AND FINISH TO MATCH ORIGINAL CONDITION AT AL
4. PROVIDE DOOR MOUNTED COAT HOOK PER SPECIFICATIONS AT ALL NEW OFFICES. EXISTING FINISHES DAMAGED BY ADJACENT WORK.
TOILETS AND (ABS. € .
10. PATCH, REPAIR AND FINISH ALL WALL, FLOORS AND CEILINGS DISRUPTED
5. DOOR NUMBER SAME AS ROOM NUMBER, EXCEPT AS NOTED. BY MECHANICAL & ELECTRICAL WORK, (TO MATCH EXISTING).
6. AT ACCESSABLE ABANDONED DUCT & PIPING PENETRATIONS IN SLABS 1. CONTRACTOR TO VERIFY ROUGH-IN DIMENSIONS AND UTILITY CONNECTIONS
A. CONCRETE SLAB INFILL FOR HOLES 8" TO 18" SEE 28/A9.3. FOR FIC, RELOC, OFCI AND OFCI EQUIPMENT. SEE SECTION 11700.
B. CONCRETE SLAB INFILL FOR HOLES SMALLER THAN 200mm: .
12, PROVIDE 1" RADIUS AT ALL COUNTERTOP CORNERS, UNLESS OTHERWISE NOTED.

- IN OCCUPIED SPACE FILL WITH EXPANDING GROUT.
~ IN UNOCCUPIED SPACE FILL WITH FIRE BLOCK
SECURELY FASTENED IN PLACE.

C. AT INACCESSABLE LOCATIONS ABANDONED & EXISTING DUCT & PIPING
PENETRATIONS PROVIDE INTUMESCENT SHEET AT BOTTOM OF SLAB.
PROVIDE DOUBLE BEAD CONSTRUCTION ADHESVE ALL AROUND FOR TIGHT
SECUREMENT. GYP BOARD TO EXTEND 4" ALL AROUND OPENING.
FOR LOCATIONS REFERENCE MECHANICAL AND ELECTRICAL DRAWINGS




